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Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of July 2005.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)
Waste Management:  There have been 64 solutions containers shipped to Waste Management since the 
beginning of July, bringing the total shipped to date to 129 containers.

236-Z:  Robotic sampling of material on the Plutonium Reclamation Facility canyon floor was completed.             

232-Z:  DOE-RL approved a one-time request for shipping allowing the 232-Z glovebox to be shipped to 
T Plant on August 5, 2005, for size reduction.

241-Z:  Characterization work for Cell D5 was completed in early July; the first entry in over 15 years was 
made into Cell D7.

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)
Sludge Retrieval and Treatment:  Eighty-one percent (34m3 of 42m3) containerization was reached in K 
East Basin, and installation of all containers required for sludge transfer operation (six of six) was 
completed.  Sixty percent of container lids (4622 of 7592) have been removed from K West Basin.  One-
hundred percent of hose-in-hose sludge transfer equipment completed fabrication and delivery to 100K 
Area and three of four booster pump stations were installed.  Revision 2 of the Statement of Work for 
Sludge Treatment was approved and transmitted to British Nuclear Group America for estimate of cost and 
schedule.  The Functional Design Criteria for sludge treatment was approved.

Legacy Fuel: Readiness assessment and the successful transfer of found fuel and scrap utilizing the Fuel 
Transfer System were completed.  This was significant in that the system had been in a lay-up status since 
completion of fuel removal in FY 2004. 

Decontamination and Demolition:  The Sampling and Analysis Plan for K East Basin was approved by 
RL/EPA.  
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013) and 
Operate Waste Disposal Facility (PBS RL-0080)
Transuranic (TRU) Waste Program:  Eight shipments totaling 53 cubic meters (m3) were shipped to the 
Waste Isolation Pilot Plant (WIPP) in July.  The first non-Hanford waste (Kerr-McGee drums from Oklahoma) 
shipped in July.  A total of 75 shipments have been completed fiscal year 2005 to date, a record for the Hanford 
site.

TRU Waste Retrieval: A total of 173 m3 of suspect TRU waste was retrieved in July, and a cumulative total 
of 2,735 m3 TRU has been retrieved project-to-date, versus 2,076 m3 planned. TPA milestone M-91-40C, 
“Retrieve 2,700 m3 by December 31, 2005,” was completed July 21, 2005.

Mixed Low Level Waste (MLLW):  A total of 89 m3 of MLLW was dispositioned in July, versus a planned 131 
m3.  To date, a total of 4,517 m3 of MLLW has been dispositioned versus a planned 3,998 m3.  The first 
macroencapsulated retrievably-stored mixed waste from PEcoS was disposed at the Environmental Remediation 
Disposal Facility (ERDF) in July.

The 200A Effluent Treatment Facility (ETF) delisting modification petition was issued in the Federal Register. 
The petition was originally submitted to the Environmental Protection Agency (EPA) on November 30, 1998.  
Effective September 2, 2005, the petition expands the capability of the mixed waste trenches to accept 
Resource Conservation and Recovery Act (RCRA) listed waste now that the 200 Area ETF can treat the related 
leachate.

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)
Well Drilling: As of the end of July, fourteen of fifteen TPA-required wells for CY 2005 have been 
completed. The one well that remains to be completed is adjacent to the T Tank Farm in 200 West Area.  Two 
CY 2006 TPA wells (one west of T Plant and one north of the 200 West Area) are in final completion. 

Well Decommissioning: There has been continued progress on the work to decommission wells that pose a 
high risk to provide a pathway for contamination to move directly to the groundwater. All seventy multiple-casing 
high-risk wells have been worked on, and sixty-seven are complete. In addition, forty-four single-casing wells are 
being decommissioned using mechanical perforating tools that cut through the casing wall.  Twenty-three of 
these wells have been worked on and nineteen are completely decommissioned. 

Carbon Tetrachloride Cleanup:  Four new extraction wells were put into operation the last week in July to 
address a portion of the plume in the 200 West Area that contains concentrations greater than 2000 parts per 
billion.  These four wells supplement five existing wells that have been in operation since the mid-1990s to 
contain and remediate the same levels of concentration around the Plutonium Finishing Plant (PFP) disposal cribs 
in the 200 West area.  This new area of contamination was recognized over the last few years as an area of 
concern as new monitoring wells were installed to investigate the extent of contamination.  The system expansion 
maintains compliance with the 200-ZP-1 Record of Decision.  
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Notable Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Deactivation and Decommissioning:

U Plant Demolition Project:  During this reporting period, demolition of 222U is continuing.  Size reduction 
of the 203U uranyl nitrate hexahydrate (UNH) tanks is ongoing and debris removal is in process.  Nine of ten 
structures have been completed to date.  Completion of the U Plant Ancillary Facility demolition is forecast in 
August 2005, seven months ahead of schedule and $5.5M under budget.

Waste Site Remediation:

U Plant Regional Closures:  The Data Quality Objective (DQO) and Time-Critical Response Action 
Memorandum (AM) are in process for accelerating field work for barrier installation.  The drafts were sent to 
Ecology on July 28, 2005.

Abandoned well casings in 216-U-1 and -2 Cribs were extended, and the wells were transferred to the 
Groundwater Remediation Project (GRP) for decommissioning in July.  The well in 216-U-8 Crib was determined 
to be irrecoverable; a preliminary Ecology agreement to administratively decommission it was obtained August 
1, 2005.

Reliability Projects:

Route 4 South Repairs: Facilities and Land Management completed repair of three railroad crossings on 
Route 4 South (between the Wye Barricade and 300 Area) on July 27, 2005.   

The construction contract was awarded for Route 4S road refurbishment on June 28, 2005; refurbishment  field 
construction began on July 25, 2005, with a crack-sealing operation.  The chip seal work will start August 22, 
2005, and finish before month end.

Nuclear Facility D&D, River Corridor Closure Project
(PBS RL-0041)
Special Case Waste (SCW):  Removal of the Ion Exchange Columns (IXCs) requires a Justification for 
Continued Operation/Safety Evaluation Report (JCO/SER) to resume work.  All packaging and shipping 
containers and documents are complete and ready for use.  The JCO has been transmitted to RL.
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Notable Accomplishments, continued

Issues

Stabilization and Disposition
Sludge Containerization: The shift to a bay-to-bay Clear and Clean approach in the K East basin yielded 
steady progress, but overall the sludge collection task continues to delay subsequent containerization and 
transfer tasks.  Impacts to sludge transfer, K West sludge consolidation, and K East demolition have resulted 
from K East delays as addressed in Section C, Spent Nuclear Fuel Stabilization and Disposition.  Completion of 
TPA M-34-33B, “Complete K East Sludge Containerization,” due March 1, 2005, is projected for mid-January 
2006.

Sludge Transfer: Run-in testing of one of four booster pump stations at the equipment fabricator’s facility 
has identified high vibration at the motor to pump shaft bearing and seal, requiring modification actions.  The 
modifications, once successfully tested, will be made in the field at 100K.  DNFSB milestone 2001-1-CN-120E, 
“Complete K East Sludge to K West Containers,” (due July 31, 2005 – missed), and TPA milestone M-34-34, 
“Complete Removal of K East Sludge,” (due January 31, 2006), are projected to complete in March 2006 and 
are dependent upon completion of K East Containerization activities.

2005/2006 Budget/Funding: KBC is re-estimating the life-cycle completion cost and schedule for both the 
sludge disposition and decontamination and demolition of the K Basins.  Preliminary estimates of funding 
requirements for FY 2006 show significant growth in the 2012 funding control point requiring close 
coordination of priorities to maintain sufficient progress on TPA and DNFSB milestones.  FH will complete the 
life-cycle estimate for delivery to RL on September 30, 2005. 

Nuclear Facility D&D, FFTF (PBS RL-0042)
Fast Flux Test Facility (FFTF) Deactivation End Point Criteria Document: The FFTF Deactivation End 
Point Criteria document was approved and released for use in fulfillment of Tri-Party Agreement (TPA) 
Milestone M-81-011, “Submit FFTF End Point Criteria Document,” due August 31, 2005.   Approval involved 
informal and formal review by both RL and Ecology, and was transmitted on July 7, 2005, well ahead of the 
due date.

Fuel Offload: PO-4 fuel assembly pin processing completed in July. One pin was visually identified as a 
leaker, and five additional fuel pins were identified as potential leakers based on pin weights. All six pins 
were placed into pin storage tubes and loaded into an ID69 pin container. Fuel washing activities resumed, 
and there are 14 fuel assemblies washed and loaded in Core Component Containers. Four Interim Storage 
Casks will be shipped from the manufacturer to FFTF during the first week of August.

Fuel Storage Facility (FSF) Sodium Drain: Installation of the dip tube and sodium/gas piping required to
drain/transfer sodium from the Fuel Storage Facility vessel to the Sodium Storage Facility was completed. 
Field work to install required trace heat on the sodium transfer equipment has begun.

System Deactivation: One of the four emergency service 125 volt battery banks was disconnected from 
service in preparation for removal and recycling.  This battery bank consists of sixty lead-acid cells, each of 
which is about 7” x 15” x 22” high, and weighs almost 200 pounds.

Reactor Service Building: Offload of liquid radioactive waste from the storage tank located in the Reactor 
Service Building was completed. Liquid radioactive waste offload had not been performed at FFTF since 
deactivation of the Hanford rail system, thus new jumpers had to be designed and fabricated to interface with 
a tanker truck.
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through Enhanced Work Planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 

CY 2005 = 0.73
FY 2005 = 0.64
DOE Complex Comparison
Average = 1.6 (CY04)

Performance in July reported 
four Recordable injuries, up 
from just one such injury in June.  
The majority of the OSHA 
Recordable injuries to date this 
year appear to be primarily 
related to strains and sprains, 
caused most often by improper 
lifting, awkward positioning, and 
inattention.

CY 2005 = 0.03
FY 2005 = 0.04
DOE Complex Comparison 
Average = 0.29 (CY04)

The Safe Hours total is currently 
3,582,446 hours.  There have 
been two DAFW cases reported 
to date in FY 2005.  No DAFW 
cases were reported in July.

OSHA Days Away From Work (DAFW) Case Rate: 

0

1

2

3

4

5

6

7

Ja
n-

03

Ja
n-

04

Ja
n-

05

OSHA Recordable Case Rate

CY = 0.73
FY = 0.64

Goal = 0.75
Avg = 0.83

(Sep 03 - Mar 04)

0.0

0.2

0.4

0.6

0.8

1.0

Ja
n-

03

Ja
n-

04

Ja
n-

05

Days Away From Work Case Rate

Avg = 0.10
(Feb 01 - Jul 03)

Safe Hours = 3,582,446
CY = 0.03
FY = 0.04



PHMC Performance Report                                         July 2005
Section A Overview

DOE/RL-2000-76, Rev. 57 Overview A: 7

Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred Case Rate: 

CY = 9.40
FY = 8.72

The overall First Aid case rate 
is still high, due to higher case 
rates in the Spent Nuclear Fuel, 
Groundwater and D&D project 
areas.  Leading indicators 
continue to be monitored in an 
effort to mitigate a further 
increase in injuries.

CY 2005 = 0.06
FY 2005 = 0.07

This rate continues with a stable 
baseline below the goal.
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FY 2005 FH Funds vs. Spend Forecast  ($M)

FY 2005 Schedule/Cost Performance  ($M)

Schedule Performance: Fiscal year to date (FYTD) schedule performance reflects a -$27.8M/-4.5% 
unfavorable schedule variance.  The most significant schedule variances are discussed in the following 
sections:  Nuclear Materials Stabilization and Disposition (Section B); Nuclear Facility D&D (Section D); and 
Solid Waste Stabilization and Disposition (Section F). 

Cost Performance: FYTD cost performance reflects a -$31.9M/-5.4% unfavorable cost variance.  The most 
significant cost variances are discussed in the following sections:  Spent Nuclear Fuel Stabilization and 
Disposition (Section C); Nuclear Facility D&D (Section D); and Solid Waste Stabilization and Disposition
(Section F). 

2012 
Accelerated 
Completion

2035 
Accelerated 
Completion

Other

SNF Stablization and Disposition Storage Ops HQ-0012X $0.9 $0.9 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $197.1 $183.7 $13.5 

SNF Stabilization & Disposition RL-0012 $149.6 $144.9 $4.8 
Solid Waste Stabilization & Disposition RL-0013 $164.4 $157.1 $7.3 

Safeguards & Security RL-0020 $57.1 $56.2 $0.9 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $55.4 $51.9 $3.5 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $86.1 $70.2 $15.9 
Nuclear Facility D&D, River Corridor Closure RL-0041 $15.4 $15.2 $0.1 

FFTF Project RL-0042 $44.9 $42.8 $2.1 
Operate Waste Disposal Facility RL-0080 $3.4 $2.8 $0.6 

HAMMER SR-1000 $3.8 $3.8 $0.0 
HAMMER SR-MS-100 $4.2 $4.2 $0.0 

$782.3 $733.6 $18.3 $27.4 $3.0

FY 2005 Fiscal 
Year Spend 

Forecast

Control Point

Total FH

PBS Title PBS
Current 

Projected 
Funding 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed
Actual Cost of 

Work Performed
Schedule 

Variance $
Schedule 

Variance %
Cost 

Variance $
Cost Variance 

%
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.8 $0.8 $0.8 $0.0 0.0% $0.0 -2.2% $0.9

RL-0011 Nuclear Materials Stabilization & Disposition $160.5 $142.3 $145.0 -$18.2 -11.3% -$2.7 -1.9% $204.9

RL-0012 SNF Stabilization & Disposition $86.9 $84.8 $120.9 -$2.1 -2.4% -$36.1 -42.6% $106.2

RL-0013 Solid Waste Stabilization & Disposition $129.6 $120.8 $126.2 -$8.9 -6.8% -$5.4 -4.5% $169.6

RL-0020 Safeguards & Security $43.9 $43.9 $44.0 $0.0 0.0% $0.0 0.0% $54.6

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $40.2 $38.8 $40.0 -$1.3 -3.3% -$1.2 -3.0% $49.0

RL-0040 Nuclear Facility D&D, Remainder of Hanford $51.9 $56.7 $50.6 $4.8 9.2% $6.1 10.7% $67.1

RL-0041 Nuclear Facility D&D, River Corridor Closure $15.3 $16.5 $13.3 $1.2 7.6% $3.1 19.1% $20.1

RL-0042 FFTF Project $36.7 $34.2 $33.0 -$2.5 -6.8% $1.1 3.3% $44.2

RL-0080 Operate Waste Disposal Facility $2.9 $2.9 $2.1 $0.0 -0.1% $0.8 26.1% $3.6

HQ-MS100 HAMMER $6.1 $5.9 $5.3 -$0.2 -2.6% $0.6 10.1% $7.7

Subtotal Sub-project Work scope $574.8 $547.6 $581.3 -$27.2 -4.7% -$33.7 -6.2% $727.8
4.4.6.1+.2 Request for Services & National Programs $8.3 $7.9 $7.3 -$0.4 -5.0% $0.5 7.0% $10.6

4.4.6.3 Work Orders from PNNL $5.9 $5.7 $5.5 -$0.1 -1.8% $0.3 4.5% $7.3

4.4.6.4 Work Orders from BHI $2.1 $2.1 $1.9 $0.0 -1.2% $0.2 7.8% $2.4

4.4.6.6+.9 Work Orders from BNI/AMH $0.4 $0.4 $0.3 $0.0 -1.2% $0.2 40.3% $0.5

4.4.6.7+.8 Work Orders from CH2M HILL $30.6 $30.5 $29.7 -$0.1 -0.3% $0.7 2.4% $39.4

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Total Work For Others $47.2 $46.6 $44.7 -$0.7 -1.4% $1.9 4.0% $60.3
Total FH Contract Work scope $622.0 $594.2 $626.0 -$27.8 -4.5% -$31.9 -5.4% $788.1
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)
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FY 2005 Schedule/Cost Performance, continued

Milestone Performance
Milestones represent significant events in project execution.  Milestones are established to provide high-
level visibility to critical deliverables and specific status on the accomplishment of these key events.  
Because of the relative importance of milestones, the ability to track and assess milestone performance 
provides an effective tool for managing the Project Hanford Management Contract.  FY 2005 milestone 
information is based upon the current baseline including RL-approved changes.  Changes in both the 
number and type of milestones from month to month are the result of BCRs approved during the year.

Fiscal year-to -date milestone performance shows one Enforceable Agreement milestone (TPA M-34-33B, 
“Complete K East Sludge Containerization”) as overdue.  The K Basins Closure (KBC) Project is currently 
forecasting a January 2006 completion date of the milestone.  See also Section C, Spent Nuclear Fuel 
Stabilization and Disposition, for more information.

Performance Status  
FYTD and Monthly ($M)
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Monthly BCWS 52.2 63.5 57.0 65.7 60.4 77.7 55.9 57.7 59.7 66.9 61.7 102.8

Monthly BCWP 48.6 59.9 51.8 65.3 58.0 68.5 56.7 61.1 58.9 60.9

Monthly ACWP 44.4 64.5 59.2 65.1 64.4 74.4 64.9 64.8 57.9 66.6

FYTD BCWS 52.2 115.7 172.6 238.4 298.5 376.5 432.4 490.0 549.7 622.0 685.3 788.1

FYTD BCWP 48.6 108.3 160.2 225.5 283.6 352.0 408.6 469.7 528.6 594.2

FYTD ACWP  44.4 108.8 168.1 233.1 297.5 371.9 436.8 501.6 559.5 626.0

Oct-04 Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 Apr-05 May-05 Jun-05 Jul-05 Aug-05 Sep-05

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 14 1 0 1 0 5 0 21
DOE-HQ 1 0 0 2 0 0 0 3

RL 5 0 0 3 0 1 0 9
Total FH 20 1 0 6 0 6 0 33

REMAINING SCHEDULED

MILESTONE TYPE
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Gold Metrics

Note:  RL/DOE-HQ metrics relate to the Integrated Planning and Accountability System (IPABS).  IPABS 
quantities are reported monthly to DOE-HQ.

1st 2nd 3rd Jul FY 2005 Aug Sep 4th FY 2005 
Qtr Qtr Qtr 2005 To Date 2005 2005 Qtr Plan

Planned     -          -       -         -           -         -          -             -           - 
Actual     -           1      2       -             3       -          -             -           - 

Planned     -          -       -         -           -             -           - 
Actual     -           7     -           1           8           -           - 

Planned     -          -        2       -             2       -            3            3          5 
Actual    13         4      8         1         26       -          -              1         - 

Planned     -          -       -         -           -         -          -             -           - 
Actual     -          -       -         -             5       -          -             -           - 

Planned      -           -        -          -            -          -            3           -           - 

Actual   160      640      -          -       1,310        -          -             -           - 
Planned 0.2 0.2 0.2 0.0 0.6 0.0 0.2 0.2       0.8 
Actual 23.7 0.5 0.0          -       24.1          -          -             -         - 

Planned   243      246   247        82        818        82        83        247      983 

Actual     25      126   153        53        358        -          -            53         - 

Planned   774      388   969      518     2,649      538      688     1,744   3,875 

Actual   687   1,115   888        92     2,781        -          -            92         - 
Planned      -           -        -          -            -          -            1            1          1 
Actual      -           -        -          -            -          -          -             -           - 

Measure/Units

Industrial Facility Completions (# 
of facilities)

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for 
final disposition (MTHM)

Radioactive Facility Completions 
(# of facilities) **

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions        
(# of facilities) *

Material Access Areas 
Eliminated (# of areas)

Enriched Uranium, packaged for 
long-term storage  
(# of containers) ***

Remediation Complete
(# of release sites)

* 1 Industrial facility dispositioned in July as follows:

Building    Description                                       Date

3701U        Office Building                                7/21/05

** 1 Radioactive facility dispositioned in July as follows:

Building    Description                                       Date

2714U        Warehouse, U03 Storage                  7/26/05

***  Metric is complete.  Last shipment was on 5/17/05, completing TPA milestone M-92-06-T02 ahead of
schedule by more than 16 months.
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Government Furnished Services/Items

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue 
status.

NOTE:  GFS/I data is through August 26, 2005.

 

Ref ID SOW Section WBS Scope Resp. Req’mt GFS/GFI 
RL Letter No. 

&  
Date 

Completed 
FH Submittal

FH Letter No. 
&  

Date 
Completed 

GF0112 C.2.2.1.2.4.d 
GFS/GFI 

WBS 4.1.2.2.4 
Disposition SNM 
Disposition SNM 

• Plutonium 
Finishing Plant 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.4, 
GF0112 
 
DE-AC06-
96RL13200, RL-
011, 1b 

Authorization to ship Hanford 
Pu to SRS or other location.
Commitment: 30 August 
2004 
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Contract Deliverables
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  
Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All 
contract deliverable data is through August 26, 2005.   

Ref. 
ID 

SOW 
Section WBS Scope Resp. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
CD0319 C.2.1.1.1.5.c 

DELIVERABLES 
WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins 
Closure 

 DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
CD0319 
 
DE-AC06-
96RL13200, 
RL-012, 1b(1) 

Sludge removed 
from K-East Basin as 
required to allow 
removal of the basin 
as low-level waste. 
Commitment: 31 
July 2005 
Planned: 12 July 
2005 

      

CD0321 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins 
Closure 

 DOE/RL-89-
10, C.2.1.1.1.5, 
CD0321 

M-034-33B: K East 
sludge 
containerization 
completed. 
Commitment: 1 
March 2005 
Planned: 30 
December 2004 

      

CD0324 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins 
Closure 

 DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
CD0324 
 
DE-AC06-
96RL13200, 
RL-012, 1b(3)a

Found fuel and scrap 
transferred from KE 
to KW 
Commitment: 31 
July 2005 
Planned: 12 July 
2005 

      

CD0333 C.2.1.1.1.6.c 
DELIVERABLES 

WBS 4.1.1.1.10 
100K 
Decontamination 
& Deactivation 
(D&D) 
Dispostion 105 
KE Basin 

• K Basins 
Closure 

 DE-AC06-
96RL13200, 
C.2.1.1.1.6, 
CD0333 
 
DE-AC06-
96RL13200, 
RL-012, 1c(1)b

Water from K-East 
Basin removed and 
transferred for 
disposition 
Planned: 16 
September 2005 

      

Annual Review of Nuclear Materials 
Management & Safeguards System (NMMSS) T-

147 Project Number worksheet, Chapter VIII 

CD0261 C.2.2.1.2.1.c 
DELIVERABLES 

WBS 4.1.2.2.1 
Maintain Safe 
and Secure 
SNM 
Maintain Safe 
and Secure 
SNM 

• Plutonium 
Finishing 
Plant 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.1, 
CD0261 

Annual Review of 
Nuclear Materials 
Management & 
Safeguards System 
(NMMSS) T-147 
Project Number 
worksheet, Chapter 
VIII (2005) 
Planned: 27 August 
2005 

      

PFP update to Documented Safety Analyses 
(DSA's) including Hazard Analysis Data 

(Annual) 

CD0021 C.2.2.1.2.2.c 
DELIVERABLES 

WBS 4.1.2.2.2 
Maintain Safe 
and Compliant 
PFP 
Maintain Safe 
and Compliant 
Facilities, 
Systems, and 
Waste Sites at 
PFP 

• Plutonium 
Finishing 
Plant 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.2, 
CD0021 

PFP 232-Z update to 
Final Safety Analysis 
Report (SAR) 
(including Hazard 
Analysis Data) 
(2005) 
Planned: 31 August 
2005 
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Contract Deliverables, continued 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
CD0356 C.2.3.4.1.c 

DELIVERABLES 
WBS 4.1.3.4 
300 ACP 
Facilities 
Pending 
Transfer to 
RCC 
Maintain Safe 
and Compliant 
300 ACP 
Facilities 

• Central 
Plateau D&D 
and River 
Corridor 
Closure 

 DE-AC06-
96RL13200, 
C.2.3.4.1, 
CD0356 

Special case waste 
(waste baskets, 
metallurgical sample 
cans, and IX column) 
removed from the 
327 facility 
Commitment: 10 
August 2005 
Planned: 10 August 
2005 

      

RH/CH and Large Container progress report 
(Annual) 

CD0400 C.3.11.1.c 
DELIVERABLES 

WBS 4.2.10 
MLLW 
Treatment 
Treat MLLW 

• Solid 
Waste 
Stabilization 
and 
Disposition 

 DE-AC06-
96RL13200, 
C.3.11.1, 
CD0400 RH/CH and Large 

Container progress 
report (2005) 
Planned: 15 
September 2005 

      

Nuclear Material Accountability Transaction 
Data Report (Monthly) 

CD0114 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2.41, 
CD0114 Nuclear Material 

Accountability 
Transaction Data 
Report (FY2005 
August) 
Planned: 15 
September 2005 

      

Nuclear Material Balance Report (Monthly) CD0115 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2.41, 
CD0115 

Nuclear Material 
Balance Report 
(FY2005 August) 
Planned: 15 
September 2005 

      

Quarterly Discharge Monitoring Reports 
(Lagoon Activities/Discharges) 

CD0128 C.4.2.51.c 
DELIVERABLES 

WBS 4.3.1.1.2 
Sewer Utilities 
Utilities 
Operations 
and 
Maintenance--
Sewer Utilities 

• Closure 
Services and 
Infrastructure

 DE-AC06-
96RL13200, 
C.4.2.51, 
CD0128 Quarterly Discharge 

Monitoring Reports 
(Lagoon 
Activities/Discharges) 
(CY2005 2nd 
Quarter) 
Planned: 29 August 
2005 

      

200E, 200W, 300, 400 Area Drinking Water 
Report (Monthly) 

CD0300 C.4.2.52.c 
DELIVERABLES 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure 
Services and 
Infrastructure

 DE-AC06-
96RL13200, 
C.4.2.52, 
CD0300 200E, 200W, 300, 

400 Area Drinking 
Water Report (2005, 
August) 
Planned: 10 
September 2005 

      

Annual Environmental Release Report CD0139 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance

 DE-AC06-
96RL13200, 
C.5.1.1, 
CD0139 

Hanford Site 
Environmental 
Release Report 
(2005) 
Planned: 31 August 
2005 
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Contract Deliverables, continued
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter No. 
&  

Date 
Completed 

National Pollutant Discharge Elimination System 
Discharge Monitoring Report (Monthly) 

National Pollutant 
Discharge 
Elimination System 
Discharge 
Monitoring Report 
(2005, July) 
Planned: 25 
August 2005 

      

CD0288 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• 
Regulatory 
Compliance

 DE-AC06-
96RL13200, 
C.5.1.1, 
CD0288 

National Pollutant 
Discharge 
Elimination System 
Discharge 
Monitoring Report 
(2005, August) 
Planned: 25 
September 2005 

      

RCRA Pipe Mapping and Marking Report CD0148 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• 
Regulatory 
Compliance

 WA780008967, 
Permit 
Condition 
II.U.2 (Redline 
modification 
as of 9/30/02: 
was formerly 
II.U.4) 
 
WA780008967, 
Permit 
Condition II.V 
(Redline 
modification 
as of 9/30/02) 
 
DE-AC06-
96RL13200, 
C.5.1.1, 
CD0148 

RCRA Pipe 
Mapping and 
Marking Report 
(2005) 
Planned: 16 
September 2005 

      

Unreviewed Safety Question Summary Report 
for each FH managed category 1, 2, and 3 

nuclear facilities (Annual) 
Unreviewed Safety 
Question Summary 
Report for 200 
Area Interim 
Storage Area 
(2005) 
Planned: 30 June 
2005 

      

CD0182 C.5.1.3.c 
DELIVERABLES 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• 
Regulatory 
Compliance

 DE-AC06-
96RL13200, 
C.5.1.3, 
CD0182 

Unreviewed Safety 
Question Summary 
Report for 232-Z 
PFP (2005) 
Planned: 31 
August 2005 
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Contract Deliverables, continued
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter No. & 
Date Completed

Contract Funds Status Report (Monthly) 
Contract Funds 
Status Report 
(July FY05) 
Planned: 29 
August 2005 

      
CD0179 C.5.3.1.c 

DELIVERABL
ES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3.1, 
CD0179 

Contract Funds 
Status Report 
(August FY05) 
Planned: 27 
September 2005 

      

Depreciation Charges (Monthly) CD0271 C.5.3.1.c 
DELIVERABL
ES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3.1, 
CD0271 

Depreciation 
Charges (FY2005 
August) 
Planned: 10 
September 2005 

      

August Update to FY 200X Contractor Post 
Retirement Benefits Other Than Pension (PRB) for 

DOE Financial Statement Disclosures (FAS 106) 
(Annual) 

CD0171 C.5.3.1.c 
DELIVERABL
ES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3.1, 
CD0171 

August Update to 
FY 200X 
Contractor Post 
Retirement 
Benefits Other 
Than Pension 
(PRB) for DOE 
Financial 
Statement 
Disclosures (FAS 
106) (2005) 
Planned: 27 
August 2005 

      

August Update to Fiscal Year 200X Contractor 
Pension Data for DOE Financial Statement 

Disclosures (FAS 87) (Annual) 

CD0172 C.5.3.1.c 
DELIVERABL
ES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3.1, 
CD0172 
 
DE-AC06-
96RL13200, 
J, APP. B, 
4.3.2B(3) 

August Update to 
Fiscal Year 200X 
Contractor Pension 
Data for DOE 
Financial 
Statement 
Disclosures (FAS 
87) (2005) 
Planned: 27 
August 2005 

      

Financial Information System (FIS) Management & 
Reporting System (MARS) (Month-End Deadlines) 

CD0173 C.5.3.1.c 
DELIVERABL
ES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3.1, 
CD0173 Financial 

Information 
System (FIS) 
Management & 
Reporting System 
(MARS) (FY2005 
August) 
Planned: 10 
September 2005 
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Contract Deliverables, continued

 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable 

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter No. & 
Date Completed

Fluor Hanford, Inc., Cost Submittal FHXXXX (Monthly)CD0281 C.5.3.1.c 
DELIVERABL
ES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3.1, 
CD0281 

Fluor Hanford, Inc., 
Cost Submittal 
FHXXXX (FY2005 
August) 
Planned: 10 
September 2005 

      

GFS/GFI Report (Quarterly) CD0284 C.5.3.2.c 
DELIVERABL
ES 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Baseline 

• Project 
Systems 
& Support 

 DE-AC06-
96RL13200, 
C.5.3.2, 
CD0284 

GFS/GFI Report 
(FY2005 4th 
Quarter) 
Planned: 20 
September 2005 

      

CD0169 C.5.3.4.c 
DELIVERABL
ES 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project 
Systems 
& Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
CD0169 

Project Hanford Management Contract Performance 
Report (Monthly) 

     

Project Hanford 
Management 
Contract 
Performance 
Report (7/2005) 
Planned: 7 
September 2005 

      

 


